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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 364
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Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to sunny

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored the progress of the ABF laborer cutting holes in the interior portion of the steel panels for the
West Deviation Saddle grout pad mock-up. The operation was completed around lunch with all three
panels having two holes exposing the grout surface. This was done to check for cracks, cold joints, and
90% surface area coverage of the grout. The exposed grout wasn't cleaned properly by the ABF laborer
so an inspection wasn't completed at this time. However cold joints were observed on Panel 1 of the grout
pad mock up, see photo below. Overall even though the exposed grout surfaces were not cleaned the
grout seen was acceptable.

- ABF ironworkers began to place/install brackets at W2W for the erection of the west deviation saddle.
- Conco carpenters resumed forming the EB continuity tendon blockouts on the west end.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.

- Continued to resolve issues related to the W2 cap beam such as the testing bikepath rebar, West
Deviation Saddle erection and grout pad mock-up, Hinge K erection, etc.
- Attended weekly SAS staff meeting given by Tony Anziano and Pete Sigenthaler regarding the 3 year
look ahead schedule and pertinent dates.

Attachment

Untorqued #25 rebar installed late last week by CMC-RS ironworkers
for the lower west bikepath pedastol.

Exposed grout for the WDS grout pad mock-up which had a crack or
cold joint. This hole was drilled near the corner of Panel 1 near the

corner joint.
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ABF ironworkers beginning to install the W2W Deviation Saddle
erection brackets.

Conco carpenters continuing to build forms for the EB continuity
tendon blockouts.
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